




Emissions Transparency Data Exchange (ETDX) Standards Publications Timeline

Daniela Freeman
Standards & Compliance Manager
PIDX International

PIDX STANDARDS DEVELOPMENT PROCESS



PIDX STANDARDS DEVELOPMENT PROCESS

PROPOSAL STAGES 00-20	CREATION STAGES 30-40	VOTING STAGES 50-70	PUBLICATION	PERIODIC REVIEW
<ul style="list-style-type: none"> • PIDX is approached with initiative • Initiative reviewed and approved • Project Team Proposal (PTP) prepared • Objectives identified • Scope established • Two Member sponsors required • PTP reviewed and approved by PIDX oversight committees 	<ul style="list-style-type: none"> • Project plan and timetable established • Business processes determined and agreed • Business messages determined and agreed • Draft standard constructed by project team • Draft standard submitted for voting 	<ul style="list-style-type: none"> • Draft standard voted on by PIDX oversight committees • Draft standard voted on by PIDX members 	<ul style="list-style-type: none"> • Approved new standard is published 	<ul style="list-style-type: none"> • Standard undergoes periodic review • Reaffirm, revise, or withdraw

ETDX TO START TO CURRENT STATE

PROPOSAL
STEP 00

PROPOSAL
STEP 10

PROPOSAL
STEP 20

CREATION
STEP 30

PIDX INITIATIVE
DEVELOPED
DURING
INNOVATION DAY

ETDX WAS
ORIGINALLY
ESTABLISHED AS A
“THINK TANK”
UNDER STRATEGIC
INITIATIVES

PTP FOR ETDX
APPROVED BY S&G;
SLB & COP
COMMITTED TO
PROOF OF
CONCEPT

PTP APPROVED
BY EXECUTIVE
COMMITTEE

BUSINESS
PROCESSES &
ETDX CONSTRUCT
BUSINESS
PROCESSES; 1st
POC CONDUCTED
BY SLB & COP

FEB. 2020

APRIL 2020

APRIL 2021

MAY 2021 – FEB 2023

ETDX TO COMPLETION

CREATION
STEP 40

VOTING
STEP 50-70

PUBLICATION

CONSTRUCTION
OF DRAFT
STANDARD; 2ND
PROOF OF
CONCEPT TO BE
CONDUCTED

WORK GROUP
VOTE ON DRAFT
STANDARD

S&G VOTE AND
EXECUTIVE
COMMITTEE VOTE
ON DRAFT
STANDARD

MEMBER VOTE
ON DRAFT
STANDARD

DRAFT
PUBLISHED AS
STANDARD

OCT 2023 – NOV 2023

NOV - DEC 2023



QUESTIONS?